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Contract/ 
Project title: 

Newbuild Project, Newtownshire Temporary works  
co-ordinator: 

K. Bee Project 
manager: 

C. Kisza 

Date of first issue: 01 Nov 2018 Date of revision: 08 Jan 2020 Reviewed by: SSD Register reference/ 
revision no: 

TW001 

 

Step 1 - Identify scheme Step 2 – Design brief Step 3 – Design, verification 
and approval 

Step 4 – 
Construction and 
installation 

Step 5 – Maintenance and 
inspection 

Step 6 – Dismantle 
and removal 

e.g. DI, technical manager, project manager, TWC e.g. TWC e.g. Project manager, TWC, designers, 
permanent works designer 

e.g. TWS e.g. TWC e.g. TWC, TWS 

TW item 
number 

Title and description of temporary works 
(TW) item 

Date TW 
design 
required 

Date TW 
engineering 
design brief 
issued to 
TW 
designer 

Implement-
ation risk 
class 
[Very low, 
low, 
medium, 
high] 

Design 
check 
category 
[0, 1, 2, 3] 

Date 
approved 
design 
issued by 
TW 
designer 

Date 
approved 
by 
principal 
contractor 

Date RAMS 
reviewed 
and 
accepted 
before 
installation 

Date of TW 
inspection 
prior to 
issue of 
permit to 
load 

Details of TW inspection regime Date RAMS 
reviewed 
and 
accepted 
before 
removal (if 
changed) 

Date of TW 
completion
/permit to 
unload 

01 Heras fencing phase 1 boundary 
line/existing pavement 

07/11/18 05/11/18 medium 0 07/11/18 07/11/18 07/11/18 07/11/18 Daily checks and inspection by TWS. 
Weekly 3rd party inspection – external  

  

02 Hoarding – plyboard phase 1 and 2 
boundary line/existing pavement 

16/11/18 07/11/18 medium 1 14/11/18 16/11/18 16/11/18 16/01/19 Daily checks and inspection by TWS. 
Weekly 3rd party inspection – external  

  

03 Façade retention of existing grade 1 
listed building 

04/12/18 24/09/18 high 3 03/12/18 04/12/18 04/12/18 04/12/18 Daily checks and inspection by TWS. 
7-day statutory inspection. 

  

04 Above ground pad foundation 
kentledge – front pavement and 
inside building gridlines 13-14 

26/11/18 07/11/18 medium 2 15/11/18 26/11/18 26/11/18 29/11/18 Daily checks and inspection by TWS 
 

  

05 Crane base design inside building  20/05/19 31/10/18 high 3 14/12/18 20/05/19 20/05/19 01/06/19 3rd party temporary works design 
check. Plate bearing test 

N/A 
sacrificial 

 

06 Piling matt – area of building 07/02/19 31/10/18 high 3 10/12/18 07/02/19 09/02/19 11/02/19 3rd party temporary works design 
check. Plate bearing test 

N/A 
sacrificial 

 

07 Spread load for temporary cabins - 
front of existing building 

03/12/18 29/11/18 medium 1 03/12/18 03/12/18 03/12/19 04/12/19 Compaction tests as per inspection 
and test plan. Hold point for 
compaction test before loading 

N/A 
sacrificial 

N/A 

08 Spread load for mobile crane - front 
of existing building 

03/12/18 29/11/18 medium 2 03/12/18 03/12/18 03/12/18 04/12/18 Compaction tests as per inspection 
and test plan. Hold point for 
compaction test before loading 

N/A 
sacrificial 

N/A 

09 Crane base design – mobile crane.  
front of existing building façade, path 
and road 

01/06/19 20/02/19 high 3 14/03/19 20/0519 20/05/19 31/05/19 3rd party temporary works design 
check. Plate bearing test 

03/06/19 03/06/19 

10 Sheet piling design - shoring of 
existing retained façade in front of 
the crane base to prevent 
undermining or overloading of wall 

25/04/19 15/03/19 high 3 18/04/19 25/04/19 25/04/19 30/04/19 Supervision of piling works by 
authorised TWS 
 

N/A  
sacrificial 
support 

03/05/19 
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Step 1 - Identify scheme Step 2 – Design brief Step 3 – Design, verification 
and approval 

Step 4 – 
Construction and 
installation 

Step 5 – Maintenance and 
inspection 

Step 6 – Dismantle 
and removal 

e.g. DI, technical manager, project manager, TWC e.g. TWC e.g. Project manager, TWC, designers, 
permanent works designer 

e.g. TWS e.g. TWC e.g. TWC, TWS 

TW item 
number 

Title and description of temporary works 
(TW) item 

Date TW 
design 
required 

Date TW 
engineering 
design brief 
issued to 
TW 
designer 

Implement-
ation risk 
class 
[Very low, 
low, 
medium, 
high] 

Design 
check 
category 
[0, 1, 2, 3] 

Date 
approved 
design 
issued by 
TW 
designer 

Date 
approved 
by 
principal 
contractor 

Date RAMS 
reviewed 
and 
accepted 
before 
installation 

Date of TW 
inspection 
prior to 
issue of 
permit to 
load 

Details of TW inspection regime Date RAMS 
reviewed 
and 
accepted 
before 
removal (if 
changed) 

Date of TW 
completion
/permit to 
unload 

11 Slip form system 27/05/19 21/03/19 high 3 22/05/19 28/05/19 28/05/19 12/08/19 3rd party temporary works design 
check 

  

12 Jump form system 27/05/19 21/03/19 high 3 16/08/19 16/08/19 16/08/19 27/08/19 3rd party temporary works design 
check 

  

 
Register issued to: 
e.g. PCs TWC, principal designer, design manager 
Name: PC’s TWC – B.E. Nice Company: E.X. Cavate Civils UK Date: 01/11/2018 

Name:  Company:  Date:  

Name:  Company:  Date:  

Name:  Company:  Date:  

 
  


