

PROGRESS REPORT

2021 Project – Heritage Skills

Descriptor: Review of standards for this suite

DESCRIPTION	
Review of National Occupational Standards for:	
Heritage Skills	
Revisions to these documents will change the content of the qualifications.	

PROGRESS		
	Process	Date
1	Project commenced	July 2021
2	Out for consultation (see Current Activity)	Nov 2021
3	Passed to submissions team	
4	Final submitted to regulators	
5	Final approved by regulators (closed)	

If you should have any comments or queries regarding this case, please email nos.consultation@citb.co.uk

CURRENT ACTIVITY	
Date	Activity
July 2021	Functional analysis and conversion of the NOS. Research phase of project. Engagement began for support from employers, employer representative organisations and stakeholders with an interest in Heritage Skills.
30/09/2021	Part A approved.
06/10/2021	Date for introductory meeting scheduled and invites sent to NWG members.
22/10/2021	Introductory meeting held with NWG outlining review process.
w/c 25/10/21	Catch up meetings held with sub-group Chairs discussing review process and planning next steps. Date for 1 st NWG consultation meeting scheduled.
w/c 01/11/21	Preparation for 1 st NWG consultation. Agenda and meeting invite sent out.
05/11/2021	1 st NWG consultation meeting. Discussion of NOS generic content. Format changes and amendments made to Performance Criteria 1-6. Meeting notes and track change document for the NOS generic content sent out to NWG.
w/c 08/11/21	Engaging with sub-groups to plan next steps for consultation. Metalwork, fibrous and solid plastering sub groups 1 st consultations scheduled. NWG 2 nd consultation meeting dates proposed, and poll sent out. Publication of development pack scheduled.